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Move Day: The Challenge 

 BRAC Law: Close WRAMC by Sept. 2011 

– 226 licensed beds, Avg. Census ~ 160 

– NNMC capacity sufficient just in time 

 PREPARE FOR UP TO 150 PATIENTS 

(probable estimate: 40-50 patients) 

 Separate Essentris systems 

 Discharges and re-admissions required 

Informatics mission: 

 SUPPORT DOCUMENTATION with the EMR 

 



Move Day: The Planning 

 Plan A: Enterprise Essentris 

– To Enable remote lookup, data transfer 

– Challenges: upgrades approvals, trusts 

 Plan B: Create, transfer, embed PDFs 

– Adapt and debug existing pdf technology 

– Create new clinical and business work flows 
e.g. Pdf chart set contents: H&P, flow sheets, etc. 

(Move Day plans also included selected printed notes w/ patient, entire chart print as back-up) 

  Stakeholder planning meetings were key 

Clinical leadership, Patient Admin, Logistics 

 MOVE DAY SET FOR 28 August 2011 



Move Day: The Execution 

 Plan A “no go” decision: August 10, 2011 

 Plan B readied with vendor support  

– Work flows exercised: June 12 

– Documentation rules final: August 18 

– PDF debug complete: August 22 

 First patients transferred: August 25 

 Move Day launched: August 27 

– Ahead of hurricane Irene 

– 18 Patients transferred in 3 hours 



Move Day: The Outcome 

 Readable pdf chart sets in new Inpt Record for ALL 

transferred patients prior to transfer, available long term 

 EMR to pdf capability enhanced for MHS 

 

 

Sample page: 60-page word-searchable, text- 

copy-capable pdf file, 350kbytes,   


